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AGENDA BILL APPROVAL FORM

WASHNGTON

Agenda Subject Award Contract 0911 Date August 4 2009

Department Attachments Budget Status Sheet Budget Impact
Police Bid Tab Summar Ma s 0

Administrative Recommendation

City Council award Small Works Contract 0911 Project Number CP0910 Justice Center Parking Lot

Modifications to Superior Asphalt on their low bid of3692286 plus Washington State sales tax of

350767 for a total contract price of4043053

Background Summary

The project will modify vehicular parking at the Justice Center to provide a secure parking lot for

detectives vehicles provide parking stalls for command staff vehicles and to modify the existing
employee parking lot along D Street SE to be a more secured fenced lot

Construction is anticipated to start in September 2009 and be complete by October 2009

A project budget contingency of2483 remains in the 117 fund

R Vondrak

W08174CP0910

04412

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Buiiding MO

Airport Finance Cemetery Mayor
Hearing Examiner D Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board Public Works Legal 0 Police

Planning Comm Other Public Works Human Resources

Action
Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Cerino Staff Dowd

Meetin Date Au ust 17 2009 Item Number VC2

AUBUFCN MURE THAN YOU IMAGINED
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BUDGET STATUS SHEET

Project No CP0910 Project Title Justice Center Parking Lot Modifications

Project Manager Ryan L Vondrak

0 Project Initiation

Initiation Date June 8 2009 0 Permision to Advertise Date August 4 2009

Advertisement Date July 20 2009 0 Contract Award

Award Date Q Change Order Approval

Q Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Bud eted Funds Available

Funding Prior Years 2008 2009 Future Years Total

117 Fund Drug Forfeiture 51004 51000

Total 0 0 51000 0 51000

Estimated Cost Funds Needed

Activity Prior Years 2008 2009 Future Years Total

Design Engineering City Costs 0 0

Construction Contract Bid 40431 40431

Authorized Contingency 20 8086 8086

Construction Engineering City Costs 0 0

Total 0 0 48517 0 48517

Inhouse engineering costs will not impact the 117 Fund Engineering budget will be used for these costs

117 Bud et Status

Prior Years 2008 2009 Future Years Total

117 Funds Budgeted 0 0 51000 0 51000

117 Funds Needed 0 0 48517 0 48517

117 Fund Project Contingency O 0 0 2483 0 2483

117 Funds Required 0 0 0 0 0

in the Budget Status Sections indicates Money the City has available

HPROJCP0910 Justice Center Parking Lot ModificationsPWCCouncillnfoWgenda Bill for Council Aug
17thCP0910 BudgetStatusSheetxis 1 of 1
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